Washington Stata
Department of Transportation

1-90/Sprague I/C to Argonne I/C - Paving

Project Information Project Milestones

PIN: 6090490 As of Date: December 2020 Milestone Original Date Current Date Status
Region: Eastern Regional Admin: M. Gribner - T
Project Definition Complete Q4 2016 Q4 2016 On Schedule
State Route: 1-90
Current Status: Completed Legislative Districts: 04 Preliminary Engineering Start Q32017 Q32017 On Schedule
Project Description Environmental Complete Q32018 Q32018 On Schedule
Rehabilitate concrete pavement surface by overlying with Hot Mix Asphalt to eliminate wheel Right of Way Complete
rutting.
9 Contract Advertisement Q12019 Q12019 On Schedule
Contractor: 009428 - ALL BIDS REJECTED - 04/25/2019 :
009505 - SHAMROCK PAVING, INC. -$5,777,777.00 - 01/23/2020 Operationally Complete| Q42020 Q32020 Early
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $685 $682
Right of Way $0 $0 $0
Construction $0 $7,221 $6,158
Total $0 $7,906 $6,840
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $682 $0 $682
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $6,158 $0 $6,158
Total $0 $0 $6,840 $0 $6,840

Project Web Site: https://www.wsdot.wa.gov/projects/i90/sprague-argonne/home
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